SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 11:48 AM

Contract No.:  04-0120F4
Diary #: 073 Const Calendar Day: 246 Date: 12-May-2010 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 07-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
OBG Bolting & Welding —~
OFFICE WORK:

*Reviewed Special Provisions regarding Bolted Connections

*Discussed Punchlist Items 1704, 1707, 1245, 1357 with Tai-Lin Liu and Victor Altamirano
FIELD WORK:

*See Sami Daouk and David Chung'’s diaries for details on the East and West lines, respectively.
*Took measurements and gathered data for the aforementioned Punchlist items.

2 hours of overtime covering the Contractor's hours and documenting the days operations.

04-0120F4 Bid Item: 056 W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-WEL.056 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L03-ALB.056 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
[ H]

‘h{i ddrRptbyBiditem Page 1 of 3




Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 073 Date: 12-May-2010

Wednesday

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-WEL.056

W Line Lift 04 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 073 Date: 12-May-2010 Wednesday

04-0120F4 Bid Item: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
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